
YGENDA n n E :  

~ ~ ~ T j ~ e  DATE: May 21, 2003 

~~~~~~~~ BY: Public Works Director 

eport on Contract Ciiange Orders for the Police Repa~ment Faciiity, 215 West Elm Street 

D ACTION: This item is for informa~ioii oniy. No action is required 

~ ~ C K ~ ~ ~ U N ~  I N F O ~ ~ A T l O ~ :  in accordance with the Contract Change Order Policy, the City Council is 
being informed of change orders approwed by the City Manager for this 
project. 

The original contract for this project was $10,894,~00. The tot 1 cost of change orders to date is $1 11,866, 
ihihich is 1% of the original c o n ~ ~ a c ~ .  The project is p~roximately 55% complete. Retailed below is a descriptioii 
31 the work involved in the change orders. More detailed desc~iptions and ba~kup informatioii for these change 
rirders are ~ ~ ~ ~ 1 ~ ~ 1 ~  in the Public Works ~ e p a ~ m e n t .  

e order is for chang 
to the ~astewater 

to the Elm Street storm drain for future 
orrn) account for main replac~ment. 

($25,506) 

- This change order is for the remow I of a tree from the County property 
our ~ u i l d i n ~ .  The roots impacted our buiidin footings. ($937) 

3 - This change order is for the addition of code-required t~ickened concrete 
a block wails. ($3,678) 

- This change order is for additional asphalt thickness an Elm Street. 

- Tl?is ~ ~ a n g e  order covers the cost of adding the required back~low device 
I the Fire R e ~ a r t ~ ~ n ~  connection system to the building. ($2,723) 

Chanae Order No. 6 - This change ord r covers the cost of adding site electrical conduits for 
charging the ~ q u i p m ~ i i t  in ,the SWAT v n,  electric vehicles and other specialized vehicles. ($4,991) 

($1 3,154) 

rder No. 7 - This change order covers the cost of changing the electrical floor box 
brass for better d ~ ~ ~ b i l l t y .  ($84~)  

Change 
areas th g. ($16,600 CREDIT) 

.- Change Order N o 2  - This change order covers the cost of plastering the site block wall. ($7,206) 

- This change order is for rerouting and additional site sewer lines. ($I ,709) 

- This change order is to cover the cost of hardware changes for correct operation 

nge order is a credit to delete concrete floor hardener additives from 

and entryiexit control. ($19;654) 
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Chanqe Order No 12 - This change order is for the briefing room fixed seating and tables ($8,333) 

C m  Order N u  I This change order is a credit for changes made to the HVAC (heating and air- 
~onditioningj. ($7.232 CREDIT) 

~- No. 14 - This change order covers the cost of required concrete footings at exterior 

- This change order is a credit for reducing the size of the motorcycle garage 
through the vehicle sally port. ($3,029 CREDIT) 

- This change order is for the widening of Pleasant Avenue from the aliey 
ei. The work includes new streetiights; and driveways, curb, gutter and 

r a separate contract. However, coordination issues led to 
sidewalk on the east side, as ell as the alley approaches. This work was planned as part of the 

ut  was to be done u 
s i ~ p l i ~ y i ~ g  the work by incerporating it in this contract. The portion pe~aining to streetlights will be 
charged In the EUD Streetlight account. ($66,644) 

f No. 17 - This change order covers the cost of adding required flashing at the roof 
of traffic pads around all rooftop units lo  protect the roofing during maintenance 

operations. ($6,421) 

- This change order covers the cost of tying existing Public Safety Building 
orm drain lines to the new Elin Street storm drain. ($14,364) 

- This change order is to change the hardware keying system to a secure 
d a change in the dispatch area lockers. ($3,310) 

0. 20 - This change order covers the cost associated with confirming building 
Id other required structural work throughou~ the building. ($1 6,340) 

C h a n ~ r ~ e r  No. 21 - This change order is a value engineering credit for changing the exterior 
building exterior from an aluminum panel system to an Exterior Insulation and 

). ElFS has an ap~earance similar to stucco and is the system used on 
several ar&as tchins Street Square. This credit also inciudes the deleted radiant gas heaters 
from the vehicle sally port. ($68,651 CRE 

- Chanqe Ordg- No. 22 - This change order covers the cost of adding required exterior window flashing at 
all 1"fIoor windows to prevent water intrusion in to the building. ($6,023) 

FUNDING: Applicable Utility Funds will be charged as noted above. There are sufficient funds 
budgeted in the Police D ~ ~ ~ r t r n e ~ t  Facility Project account to cover the remaining items. 
The total contract lo date is $1 1,006,266. 

Richard C Prima, Jr '\'# 
Public Works Director 

Preporno hy Gary Wimaii. Conslruction Pi-oject Manager 

RCPiGWipf 

I:IC Constriiction Project Manager 


